



No.	Paket	Nama Ruas	Panjang Penanganan (Km)		Alokasi Anggaran (Rp.)		Realisasi Keuangan (Rp.)		Realisasi Fisik			Realisasi Fisik terhadap Keuangan Kumulatif
			Eff	Fungs	DPA 2019 (Rp.)	Kontrak (Rp.)	Realisasi Keuangan	Bobot (%)	Renc.	Real	Dev.	
1	2	3	4	5	7	6	8	9	10	11	12	13
<b>II</b>	<b>SWAKELOLA</b>											
1	E-KATALOG		-	33.570	1,428,152,000	1,428,152,000	-	-			-	-
2	SWAKELOLA			28.530	1,447,848,000	1,447,848,000	-	-			-	-
	<b>Jumlah II</b>		-	<b>62.100</b>	<b>2,876,000,000</b>	<b>2,876,000,000</b>	-	-	-	-	-	-
	<b>Jumlah Total (I+II)</b>		<b>23.471</b>	<b>185.021</b>	<b>72,000,000,000</b>	<b>69,925,511,000</b>	-	-	-	-	-	-

Kepala Bidang Bina Marga Dinas Pekerjaan Umum dan Penataan Ruang Kabupaten Lombok Barat

**H. AKHMAD HAMBALI, ST**  
Nip. 19620405 198503 1 027